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1.  INTRODUCTION 
This progress report describes the work carried out by the Commission in the first semester of 
2007 on the development of the second generation Schengen Information System (SIS II). It 
is presented by the Commission to the Council and the European Parliament in accordance 
with Article 6 of Regulation (EC) No 2424/2001 of 6 December 2001
1 on the development of 
the  second  generation  Schengen  Information  System  (SIS  II).  The  Council  has  mandated 
responsibility for developing SIS II to the Commission, assisted by the SIS II Committee
2 
composed of representatives of the Member States. 
As outlined in previous progress reports, there is a clear and regular reporting method in the 
institutional framework  which allows  all stakeholders to have a clear view of the project 
status (both at national and central level) and developments and risks across the entire project. 
A reporting structure developed in conjunction with the Member States is now being used in 
the various fora at which the SIS II project status is reported. This structure is also reflected in 
this report. 
2.  PROJECT STATUS 
2.1.  Progress during the period under review 
The SIS II Project is divided into three phases. Phase 1 (Detailed Design), formally completed 
prior to this reporting period delivered all the documents necessary to fully describe the SIS II 
from a technical perspective. During Phase 2 (Development of the Central System), currently 
in progress, the system is being developed and deployed. Finally, Phase 3 (Preparation for 
migration)  covers preparatory work for migration to the SIS  II system of Member States 
participating in the SISone4all project.  
Following the  adoption  of the two Regulations  for SIS  II  at the  end of 2006, the SIS  II 
Decision  was  adopted  by  the  Council  on  12  June.  As  negotiations  for  the  SIS  II  legal 
framework were longer than expected, this caused some difficulties for the development of 
SIS II, in particular for preparing the fundamental design documents for the development of 
the national and central systems. 
Following the go-ahead for the SISOne4all
3 project given by the JHA Council in December 
2006,  a  revised  schedule  for  SIS  II  was  prepared,  taking  account  of  the  impact  of  the 
SISOne4all project on SIS II. The revised schedule foresees a target date of 17 December 
2008 for making the SIS II system available to all SIS1+ users. The JHA Council in February 
2007 took note of this revised schedule. A number of changes to intermediate steps in the 
schedule were made in April 2007 without affecting the overall end date. All rescheduling has 
                                                 
1  OJ  L  328,  13  December  2001,  modified  by  Council  Regulation  N°  1988/2006,  OJ  L  411/1  of 
30.12.2006 (the modifications in the 2006 regulation do not concern Article 6). 
2  Article 2 of Council Decision 2001/886/JHA of 6 December 2001 on the development of the second 
generation  Schengen  Information  System  (SIS  II),  OJ  L  328,  13.12.2001,  p.  1–3  and  Article  2  of 
Council Regulation (EC) No 2424/2001 
3  The SISOne4all project coordinated by Portugal is a temporary solution for connecting 9 new Member 
States (Estonia, Hungary, Latvia, Lithuania, Malta, Poland, Czech Republic, Slovakia and Slovenia.) to 
the existing SIS1+.  
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taken place in close cooperation with Member State experts, in order to ensure that the overall 
schedule is realistic. 
After  complex  and  lengthy  negotiations  with  the  French  authorities  throughout  the  first 
Semester of 2007, the French authorities have confirmed their commitment to participating 
in operational  management  during  the  transitional  period.  The  first  of  a  series  of  service 
contracts  was  signed  shortly  after  the  reporting  period  (early  in  July).  This  covers  the 
provision of serviced office space on the main site in France, as from 22 November 2007 
(during the development phase). Preparatory work for similar service contracts with Austria is 
now in progress.  
The Factory Acceptance tests of the SIS II central system were completed on schedule and 
preparations for subsequent phases of testing are in progress. There has been a very positive 
response  from  Member  States  for  participating  in  the  Operational  System  Tests  (11 
volunteers, well above the minimum requirement for 6 volunteers to allow the tests to go 
ahead). A draft comitology decision defining the test requirements and procedures for the 
stages of testing involving the Member States is currently in preparation. A test advisory 
group has been set up to provide advice to the SIS II Committee on issues relating to the 
organisation and implementation of tests. 
During the reporting period, concerns were expressed that parallel efforts to implement both 
SISone4all and SIS II may lead to delays in certain Member States' national SIS II projects, 
due to resource constraints. The Council has stressed on several occasions (including during 
the session of June 2007), that SISone4all is a temporary solution and that priority must also 
be given to the development of SIS II. 
The Global Schedule for SIS II is provided in annex 3 of this report.  
2.1.1.  Development of the Central System 
As indicated in the previous report, phase 1 was contractually closed at the end of 2006. This 
entailed completion of an Interface Control Document (ICD) describing how Member States 
can connect to and use the SIS II and the Detailed Technical Specifications (DTS) describing 
how the system is to be built and tested and how Member States will communicate with the 
central system.  
On 20 April, the Commission delivered updated versions of the ICD (version 2.5) and DTS 
(DTS 1.3.0). As described in point 2.3 below, a Change Management Board, has been created 
to give an opinion to the SIS II Committee on issues related to corrections and changes in the 
technical  specifications  and  implementation  of  SIS  II.  These  provided  a  stable  basis  to 
streamline national system and central system development and testing for SIS II. 
2.1.2.  Site Preparations 
The SIS II will have its operational Central Unit (CU) located in Strasbourg, France and the 
Business Continuity Unit (BCU) will be located near Salzburg, Austria. The basic works for 
upgrading these sites and installation of the SIS II equipment, hardware and software were 
completed  in  2006  and  2007  respectively.  However,  further  contracts  are  needed  for 
additional  items  such  as  pre-fabricated  buildings.  At  the  end  of  the  reporting  period,  the 
service  contract  with  France,  focusing  on  the  provision  of  fully  equipped  and  serviced  
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workspace for the project teams during the development period was being finalized at the end 
of the reporting period. 
2.1.3.  Network 
The  scope  of  the  SIS  II  project  includes  the  provision  of  a  wide  area  communications 
network, meeting the requirements of availability, security, geographical coverage and level 
of service, to allow the national and central systems to communicate. 
The network contract for the Member States' part of the SIS II network was signed on 23 
February 2007, following the award of the framework contract for s-TESTA on 29 September 
2006 (delayed due to the re-launch of the call for tenders, as a result of legal action taken by a 
disappointed bidder for the original tender procedure) and the award of the specific contract 
for SIS II at the end of 2006. 
Throughout the period, preparations for network roll-out took place, including a site survey 
questionnaire concerning equipment to be installed for implementation of the SIS II Member 
State  network.  The  network  connecting  the  Central  Unit  in  Strasbourg  and  the  Business 
Continuity Unit near to Salzburg was installed in May. Work on network connections in the 
Member  States  was  still  in  progress  at  the  end  of  the  reporting  period  and  the  network 
contractor did not manage to install the network in all Member States by the agreed dates. 
This slippage incurred by the network contractor has been escalated to senior management 
and is being monitored closely. This is not expected to affect the overall schedule. 
2.1.4.  Operational management 
Article  15  of  the  SIS  II  legal  instruments  provides  that,  for  a  transitional  period,  the 
Commission will be responsible for the operational management of Central SIS II and its 
communication  infrastructure  but  allowing  for  entrusting  certain  tasks  to  national  public 
sector  bodies  in  two  different  countries.  The  Commission  intends  to  conclude  service 
contracts with France and with Austria for this period, entrusting these Member States with 
certain  tasks  for  operational  management  preparations  and  operational  management  itself 
during the transitional period. 
Discussions are also continuing with the Main Development Contractor for SIS II, with a 
view to facilitating a training period from November 2007 and a smooth competency transfer 
to the French and Austrian authorities, starting in the autumn of 2008. 
2.1.5.  National Planning and coordination 
The SIS II project involves both the Commission and the Member States and can only be 
achieved if the SIS II national systems are developed and connected on time. 
Each month a Working Group meeting for the Member States’ national project managers 
(NPM) is organised within the framework of the SIS II Committee. The purpose of these 
NPM meetings is to deal with detailed planning issues, risks and activities both at the central 
and national project levels. 
Member  States  have  been  asked  to  submit  monthly  reports,  with  a  view  to  providing  a 
detailed  update  on  the  state  of  developments.  A  revised  report  format  developed  by  the 
Commission services in consultation with the Member States' experts was distributed for the 
first time in April. Member States are asked to report progress on a set of key milestones for  
EN  6    EN 
the national projects derived from the global project schedule. Some of the national project 
milestones depend solely on national factors and others are related to progress in the central 
project. The development of this reporting mechanism has enhanced the quality, consistency 
and  usefulness  of  the  information  available.  In  various  fora,  including  the  Committee 
provided for by Article 36 of the Treaty on European Union, the Commission has highlighted 
the importance of regular reporting by all Member States. 
In general, the Member States' national projects are progressing well (In June, 20 Member 
States reported to be on target, one reported recoverable slippage and Nine Member States 
failed to report). 
2.1.6.  Tests and system acceptance 
The main milestones during the reporting period are as follows: 
Technical documentation for testing was made available to the Member States at the end of 
June.  
Factory  Acceptance  Tests  (FAT)  to  test  the  developed  software  on  the  manufacturer's 
premises  and  demonstrate  that  the  developed  software  covers  the  major  required 
functionalities correctly, were successfully completed according to plan on 26 April. Experts 
from Sweden and the Netherlands acted as observers. 
A central testing platform was made available in June 2007. This facility will allow Member 
States to prepare for participation in subsequent stages of the tests. 
Preparations are in progress for the System Solution Tests (SST) to test the central system on 
the  central  sites  without  national  systems.  These  tests  will  be  carried  out  by  the  main 
development contractor under supervision of the Commission. Preparation is also in progress 
for compliance testing to verify the compliance of the National Systems with the reference 
version of the technical specifications for operational system tests.  
The  Operational  System  Tests  (OST)  aim  to  test  the  Central  System  against  functional 
specifications impacted  by the interaction of different national systems. This will test the 
Central System with a set of connected national systems. As stated above, twelve countries 
(Austria, Cyprus, Germany, Denmark, Greece, Finland, Hungary, Italy, Netherlands, Norway, 
Portugal and Sweden) have volunteered to participate in these tests which are scheduled to 
commence  in  November.  This  positive  result  exceeds  the  original  expectation  and  the 
minimum  requirement  of  having  6  Member  States  for  these  tests  to  go  ahead.  The 
Commission services and the test contractor are working closely with the Member States to 
accommodate the increased number of participants. 
2.1.7.  Preparations for Migration and Integration 
The SISone4all project impacts on the migration phase of SIS II, in particular, due to the 
increased number of countries involved. A document showing possible impacts on SIS II 
implementation of the old alerts that will be transferred from SIS1+ and a document on data 
mapping, describing how the various fields in a SIS1+ alert will be presented in SIS II, have 
been disseminated to Member States. Technical indications have also been made available, in 
order to define  work to be carried out by Member States for cleansing of SIS1+ data in 
preparation for SIS II.   
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2.1.8.  Legal Instruments 
As mentioned in the previous report, the two first pillar SIS II legal instruments were adopted 
on 20
th December 2006
4. However, due to national parliamentary reservations , adoption of 
the  3
rd  pillar  Council  Decision  on  the  establishment,  operation  and  use  of  the  second 
generation Schengen information system (SIS II)
5 remained pending. After the lifting of the 
last reservation in June, the Decision was approved by the Council on 12 June. The absence of 
the final component of the SIS II legal framework has caused some difficulties. In particular, 
adoption of this text is a pre-requisite for creating the new regulatory committee, which shall 
be consulted on the draft SIS II implementing measures, including the Sirene Manual for SIS 
II. 
2.1.9.  Progress with items subject to comitology 
The decisions on SIS  II network requirements  were adopted by the Commission on 16th 
March, following the positive opinion given by the SIS II Committee by written procedure on 
30 January 2007.  
Work on a draft Commission decision to define the SIS II test requirements and procedures, 
involving MS experts, commenced early in 2007 (see also point 2.3 below concerning the test 
advisory group). 
2.2.  Project management, finance, risk analysis and communication 
2.2.1.  Project management 
As reported in the previous period, a Project Support Office (PSO) was created in the last 
quarter  of  2006,  in  order  to  reinforce  monitoring,  risk  assessment,  and  follow-up  of 
deliverables.  This  support  office,  implemented  via  a  contract  with  the  Quality  Insurance 
Contractor for the SIS II project under supervision of the Commission, carried on its activities 
during the current reporting period, including the drafting of monthly progress reports.  
Other  developments  during  the  reporting  period  include  the  creation  of  the  Change 
Management Board and the Test Advisory Group (see point 2.3 below) and the preparation of 
Work packages and quality indicators for new deliverables. The latter will allow control over 
each  individual  intermediate  deliverable  and  more  control  over  quality,  ensuring  that 
payments are based on final acceptance. Work of the Project Management board is covered in 
point. 2.2.4 below. 
                                                 
4  Regulation (EC) N° 1987/2006 of the European Parliament and of the Council of 20 December 2006 on 
the establishment, operation and use of the second generation Schengen Information System (SIS II), 
OJ L 381/4 of 28.12.2006 and Regulation (EC) N° 1986/2006 of the European Parliament and of the 
Council of 20 December 2006 regarding access to the second generation Schengen Information System 
(SIS II) by the services in the Member States responsible for issuing vehicle registration certificates, OJ 
L 381/1 of 28.12.2006 
5  Proposal  for  a  Council  Decision  on  the  establishment,  operation  and  use  of  the  second  generation 
Schengen information system (SIS II) – COM(2005) 230 final of 31.5.2005  
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2.2.2.  Planning and budget 
The total appropriations for SIS II activities provided for in the 2007 General Budget amount 
to €20,000,000 (of which 5,000,000 were entered into the reserve). A financing decision with 
a total budget of €19,000,000 was adopted by the Commission on 22 February 2007. The 
main components of expenditure during 2007 are site preparation, the network, management 
of  operations,  external  assistance  for  developing  monitoring  and  quality  control,  security 
audit, studies, preparatory work for the SIS II information campaign and changes to SIS II due 
to the impact of SISone4All. 
Progress  with  financial  implementation  is  satisfactory.  59.52%  of  the  total  SIS  II 
appropriations  have  been  committed  and  payments  corresponding  to  16.65%  of  payment 
appropriations have been made. 
2.2.3.  Risk analysis  
In accordance with best practice, the risks which have the potential to impact on the schedule 
or outcome of the project are identified, assessed and monitored on an ongoing basis. 
A monthly risk analysis is performed by the main SIS II contractor concerning aspects of the 
SIS II project covered by the main development contract (development of central system and 
national  interface  and  provision  of  support  and  training  services).  In  a  similar  fashion, 
Member States monitor the risks at national project level on an ongoing basis, identifying 
those which they “own” (ie risks within the confines of their national projects) and those 
which they do not “own” entirely (ie risks which may depend on progress at the central level). 
Commission services assess the overall risks to the project (global project risks), comprising 
the  tasks  of  the  main  contractor,  the  national  projects,  procurement  of  network  services, 
preparation of the operational sites and adoption of the legal instruments. These risks are 
constantly  reviewed  by  the  Commission’s  project  team  and  the  contractor,  and  with  the 
Member States in the SIS II Committee framework. 
The Commission services have put in place actions to mitigate risks for matters within their 
competence. However, external factors are very prominent in the risk profile for this project, 
due  to  the  complex  nature  and the  number  of  stakeholders  involved.  The  primary  global 
project risks identified for the reporting period are described below. 
Overview of the main risks 
(1)  Slippage with testing due to delays in network connections for the Member States (see 
also risk concerning contractor under-performance below) 
(2)  Delay  to  the  SIS  II  project/timetable  in  certain  Member  States  posed  by  the 
SISone4ALL, primarily due to the transfer of resources at Member State level from 
the SIS II projects to SISone4ALL 
(3)  Delays in the development of Member States' systems 
(4)  Slippage  or  delay  arising  from  further  Member  State  requests  to  change  the 
specifications for the system  
(5)  Slippage in SIS II development and testing due to contractor underperformance   
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(6)  Inconsistency and incompatibility of data in alerts transferred from SIS1 to SIS II 
(7)  Schedule for testing too tight (risk owned commonly with the Member States)  
(8)  Delays in the finalization of service contracts for operational management.  
The following risk was identified and mitigated during the reporting period: 
(9)  Risk of not having sufficient human resources available in time in the Commission  
Further information on risks is given in Annex II. 
2.2.4.  Project management board 
In addition to Commission services and the project's contractors, representatives of the four 
Presidencies until the start of operations and a representative of the C.SIS are invited to attend 
the Project Management Board. This board met four times during the period covered by this 
report. 
Further information on meetings during the reporting period and meetings scheduled for the 
next reporting period is given in Annex 1. 
2.2.5.  SIS II Task Force 
The SIS II Task Force created at the end of 2006, following agreement by the JHA Council on 
5 October 2006, continued to report to the presidency on matters concerning SIS II. Monthly 
reports drafted by the Task Force covering key developments with SIS II and the main risks 
were presented to the Article 36 Committee by the Presidency. 
The Task Force made 15 visits to Member States
6 in the first half of 2007, in order to assess 
developments with national projects. 
2.3.  SIS II Committee meetings 
The  Commission  is  assisted  in  the  development  of  SIS  II  by  the  SIS  Committee
7,  in 
accordance  with  the  management  and  regulatory  procedures  as  prescribed  in  the  Council 
Decision  and  Council  Regulation  of  6  December  2001.  The  Committee  is  comprosed  of 
delegates  from  the  27  EU  Member  States
8,  Norway,  Iceland,  Eurojust  and  Europol. 
Switzerland has participated in the SIS  II Committee meetings since 17 November 2004. 
Since  October  2004,  the  SIS  II  Committee  has  also  been  competent  for  VIS  issues,  in 
accordance  with  Council  Decision  2004/512.  There  were  six  meetings  of  the  SIS  II 
Committee in the period under report. 
                                                 
6  Belgium,  Austria,  Czech  Republic,  Germany,  Estonia,  Finland,  Greece,  Hungary,  Italy,  Lithuania, 
Latvia, Netherlands, Poland, Slovakia, Slovenia. 
7  In  accordance  with  the  recently  adopted  SIS  II  legal  instruments,  it  is  necessary  to  set  up  a  new 
committee to assist the Commission in taking decisions concerning SIS II Implementing Measures, 
including the SIRENE Manual.  
8  Since their accession at the beginning of 2007, Bulgaria and Romania have been full members of the 
SIS II Committee  
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In addition to regular SIS II Committee meetings, meetings with Member States’ experts are 
organised  by  Commission  services  to  discuss  detailed  technical  issues.  These  meetings 
generally focused on issues of concern to the Member States and issues arising from specific 
project deliverables. 
The  SIS  II  Committee  has  created  a  working  group  known  as  the  "test  advisory  group" 
(TAG),  in  order  to  provide  it  with  an  opinion  on  issues  relating  to  the  organisation  and 
implementation of tests. This group (composed of representatives from Austria, Germany, the 
Netherlands, Portugal, Sweden, the Commission, the main development contractor and third 
party experts) held its first meeting on 31 May. 
The SIS II Committee has also created a "Change Management Board" (CMB), in order to 
provide it with advice on classification, qualification and the potential impact of correction of 
reported issues. It also advises the Committee on possible solutions, the implementation of 
issues  which  have  been  reported,  requested  changes  and  the  scheduling  of  releases.  This 
working  group, which reports to the SIS  II  Committee, met 5 times during the reporting 
period. 
Further information on meetings during the reporting period and meetings scheduled for the 
next reporting period is given in Annex 1. 
3.  COUNCIL MEETINGS 
Commission services take part in the meetings of the Council Working Groups responsible for 
the Schengen Information System, presenting them with an oral report on the progress of the 
SIS II project on a monthly basis. The Commission services also provide a monthly written 
report on the SIS II project to the Article 36 Committee covering progress with the project 
and risks. 
The SIS II project was discussed at the meetings of the JHA Council during the period under 
report. The Commission continued to keep the Council informed of the risks to which the 
project is exposed and of the likely risks. The JHA Council of February took note of the re-
scheduling of SIS II to take account of the impact of SISone4all. The conclusions on SIS II 
adopted during the June JHA Council confirmed that top priority must be given to developing 
SIS II and to making it available on schedule. The European Council of 21-22 June 2007 re-
confirmed the importance of completing the work on SIS II on schedule. 
4.  PRIORITIES FOR THE NEXT REPORTING PERIOD  
Top priority will be given to ensuring that the local SIS II network connections are completed 
in  time  to  allow  the  next  wave  of  testing  involving  the  Member  States  to  go  ahead  on 
schedule.  
The Compliance Test is due to be finalized with at least six Operational System Tests (OST) 
Member States by mid November, and the System Solution Tests are due to be completed by 
mid October 2007. The OST with at least six users is scheduled to start in November 2007.   
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Preparations for operational management for SIS II will carry on, including negotiation on the 
service contracts with France and with Austria. Work with the main development contractor 
will also continue, with a view to facilitating a smooth competency transfer to the French 
(and, where applicable, the Austrians), including the organisation of training.  
The draft decision to define the scope and responsibilities of tests with MS involvement is due 
to be submitted for adoption by the Commission during the forthcoming reporting period, 
following completion of consultations and comitology procedures. 
Work on the SIRENE manual, the implementing rules and the proposed long term solution for 
operational management will be continued. 
Preparations for migration will be continued. Discussions on this matter with Member States, 
in the framework of the SIS II Committee, are planned for after the summer. 
5.  CONCLUSIONS 
In the first half of the year development work continued on schedule and the initial phases of 
testing such as the Factory Acceptance Tests were completed successfully. There has been a 
positive response from Member States volunteering to participate in the Operational System 
Tests. With regard to infrastructure, the first service contract with France for the provision of 
fully equipped and serviced workspace for the project teams was due to be signed shortly after 
the reporting period. Network roll-out progressed, but due to the issues described above, was 
carefully monitored towards the end of the reporting period, in order to allow the next wave of 
testing to take place according to schedule.  
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Annex I 
SIS II Committee and Working Group Meetings 
a) Meetings held during the reporting period 
JANUARY 
11  Project Management Board 
16  SIS II Working Group  
24 
SIS II Committee Meeting (existing committee)/ SIS II Working Group 'National 
Project Managers' Meeting  
 
FEBRUARY 
7  Change Management Board  
9  SIS II Working Group 'National Project Managers' Meeting  
23  SIS II Committee Meeting (existing committee)  
 
MARCH 
1  SIS II Working Group 'National Project Managers' Meeting  
8  Project Management Board/ Change Management Board  
22  SIS II Committee Meeting (existing committee)  
 
APRIL 
11 
SIS II Working Group 'National Project Managers' Meeting/ Change Management 
Board 
27  SIS II Committee Meeting (existing committee)  
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MAY 
3  Project Management Board  
4  Operational Systems Tests (OST) Working Group 
23  SIS II Working Group 'National Project Managers' Meeting  
30  Change Management Board  
31  SIS II Committee Meeting (existing committee)/ Test Advisory Group 
 
JUNE 
7  Project Management Board/ Change Management Board  
19  Test Advisory Group 
27  SIS II Working Group 'National Project Managers' Meeting  
28  SIS II Committee Meeting (existing committee)  
 
b) Meetings scheduled for the forthcoming reporting period 
JULY 
4  Change Management Board 
3  Test Advisory Group 
10  Test Advisory Group 
17  Test Advisory Group 
25  Operational Systems Tests (OST) Working Group/ Test Advisory Group 
26 
SIS II Committee Meeting (existing committee)/ SIS II Working Group 'National 
Project Managers' Meeting 
31  Test Advisory Group  
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AUGUST 
7  Test Advisory Group 
21  Test Advisory Group 
29  Change Management Board 
 
SEPTEMBER 
11  Test Advisory Group 
12  SIS II Working Group 'National Project Managers' Meeting 
13  SIS II Committee Meeting (existing committee)/ Change Management Board 
14  Project Management Board / Operational Systems Tests (OST) Working Group 
 
OCTOBER 
2   Possible Change Management Board 
10  Possible Change Management Board 
11  Project Management Board 
18  SIS II Working Group 'National Project Managers' Meeting 
19  SIS II Committee Meeting (existing committee)  
 
NOVEMBER 
7  Change Management Board  
8  Project Management Board  
21  SIS II Working Group 'National Project Managers' Meeting  
22  SIS II Committee Meeting (existing committee)  
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DECEMBER 
12  Change Management Board 
13  Project Management Board  
18  SIS II Working Group 'National Project Managers' Meeting  
19  SIS II Committee Meeting (existing committee)  
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Annex II  
Overview of the main risks 
(1)  Risk of slippage with testing due to delays in network connections for the Member 
States (see also risk concerning contractor under-performance below) 
Likelyhood : critical Impact : high 
Actions: This has been escalated to top management and the contractor has been given a final 
deadline  for  delivering  network  connections  in time  to  allow  the  next wave  of  testing  to 
commence. The contractor is being followed up very closely and is required to report on a 
weekly basis.  
(2)  Delay to the SIS II project/timetable posed by the SISone4all 
During the reporting period there  was a risk of delay to the SIS  II, primarily due to the 
transfer of resources (personel and budget) at Member State level from the SIS II projects, in 
order to implement SISone4all. Many Member States (especially the EU-10) had admitted 
that they are already stretched for resources/expertise for their national SIS II implementation.  
Likelyhood : high  Impact : medium 
Actions: Throughout the reporting period, JLS-B3 stressed to the Member States at every 
opportunity and at all levels that these are serious risks and emphasised that priority must be 
given to SIS II. Funding for SIS-related projects is also available under the new External 
Borders Fund. 
(3)  Delays in the development of Member States' systems 
There is a risk that some Member States may not be ready on time with their national projects, 
resulting in a delay in the go-live date and delayed migration and integration.  
Likelyhood : medium Impact : high 
Actions: JLS-B3 has put in place tools to encourage more effective and accurate reporting by 
the  Member  States  and  the  number  of  MS  reporting  improved  considerably  during  the 
reporting period. The Council's SIS  II Task  Force plays an important role in information 
gathering  and  follow-up  at  national  level  and  has  prepared  a  schedule  of  visits.  The 
Commission in collaboration with Member States is developing strategies to reduce impacts, 
in the event that a Member State were to be late.  
(4)  Risk of slippage or delay arising from further Member State requests to change 
the specifications for the system 
Likelyhood : medium Impact : medium 
Actions: A new approach for handling changes has been agreed on with a clearer definition of 
change management procedures and of the division of responsibilities, including those of the 
Change Management Board.  
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(5)  Risk of inconsistency and incompatibility of data in alerts transferred from SIS1 
to SIS II 
Likelyhood : Low/medium but may become more important  Impact : medium 
Actions: An analysis of the likely volume of data concerned was made during the reporting 
period, together with work to identify possible solutions. Work is is ongoing with the Member 
States to further analyse the situation. SIS II has been designed within certain rules to process 
SIS1 alerts during a transitional period. 
(6)  Risk  of  slippage  with  testing  due  to  te  tight  schedule  (risk  for  Commission 
services and the MS)  
Likelyhood : medium  Impact : high 
Actions:  The  Commission  services  have  clarified  part  of  the  test  specifications.  The 
possibility of djusting the schedule (without affecting end dates) has been re-examined. As 
Member States have requested the performance of global data processing tests before the 
system goes live, it is necessary to clarify these tests. Given that each test phase may require, 
the issue of a new release of the system's interface, the Commission services will examine the 
possibility for improved release planning with fixed release dates 
(7)  Delays in the finalization of service contracts for operational management 
Likelyhood: initially high but reduced significantly in the reporting period Impact : medium 
Actions : Regular discussions with the French authorities, with a view to achieving consensus 
on outstanding points in the first service contract. A similar approach will be followed for 
subsequent contracts, including those with Austria. 
At the end of the reporting period, the first service contract with France was due to be signed 
shortly. 
The  following  risk  was  identified  and  was  no  longer  significant  at  the  end  of  the 
reporting period: 
(8)  Risk  of  not  having  sufficient  human  resources  available  in  time  in  the 
Commission 
Original likelyhood and impact : high 
Additional personnel were allocated to this project at the beginning of the reporting period. 
However, due to the time required to complete central recruitment formalities, there was a 
risk that key persons would not arrive in time. All recruitment files were followed up closely 
and regular contacts were maintained with the central recruitment services. This risk was no 
longer significant at the end of the reporting period. 